COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 13/ 2013

ESTI MATE SUMVARY 13: 45: 04
CONTI D: C19197 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 19197-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 29.0  DAYS TI ME ALLOW 214 CALENDAR DAYS
SMART WORKZONES FOR TW N TUNNEL PERCENT TI ME: 13.55 ORI G TI VE ALLOW 214 CALENDAR DAYS
PRQJECT NO | MD703- 397
SMART WORKZONES FOR TW N TUNNEL
NAME OF ROAD: 070A
PRQJECT COUNTI ES: CLEAR CREEK JEFFERSON, REG ON 1
SUW T
CONTRACTOR:
TK CONSTRUCTI ON US, LLC PAY PERI OD ENDI NG 05/ 13/ 2013 DATE TI ME STARTED 03/04/2013
117 MEEKER STREET DATE LET 01/ 17/ 2013 DATE WORK BEGAN 04/ 01/ 2013
DATE AWARDED 02/ 04/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 28/ 2013 DATE ACCEPTED
DELTA CO 81416 970- 257-1879 DATE NOTI CE TO PROCEED 03/ 04/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 341, 645. 00 PARTI Cl PATI NG $ 10, 717. 50 $ 10, 717. 50
AWARD PRQIECT AMT: $ 336, 445. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 3. 14% TOTAL EARNI NGS 10, 717. 50 10, 717.50
FUNDS AVAI LABLE: $ 330, 927.50 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 10, 717. 50 10, 717. 50
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -321.53 -321.53
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 10, 395. 97 10, 395. 97
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 10, 395. 97 10, 395. 97
OTHER ADJUSTMENTS 0. 00 0.00
PAMENT DE s 10,305.97

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19197 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 19197-BI D ESTI MATE RUN 05/ 13/ 2013
PRQIECT | MD703- 397 ESTI MATE NO 0001 13:45: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 210- 00822 Portabl e Message Sign Panel (Reset) 3. 000 0. 000
EACH 1. 000 100. 00
100. 00000 1. 000 100. 00
0010 210-00846 *Portabl e Non-Intrusive Traffic Sensor (Reset) 3. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0015 210- 00892 Portabl e Pan-Tilt-Zoom Canera (Reset) 3. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0.00
0020 626-00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
121, 000. 00000 0. 000 0.00
0025 630- 00007 *Traffic Control Inspection 10. 000 0. 000
DAY 3. 000 225.00
75. 00000 3. 000 225.00
0030 630-00012  *Traffic Control Management 10. 000 0. 000
DAY 7.000 1, 400. 00
200. 00000 7.000 1, 400. 00
0035 630-80341 *Construction Traffic Sign (Panel Size A) 8. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0.00
0040 630-80342  *Construction Traffic Sign (Panel Size B) 20. 000 0. 000
EACH 1. 000 5.00
5. 00000 1. 000 5.00
0045 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0050 630- 80359 *Portabl e Message Sign Panel 1, 712. 000 0. 000
DAY 0. 000 0. 00
85. 00000 0. 000 0. 00
0055 630-80360  *Drum Channel i zi ng Device 122. 000 0. 000
EACH 18. 000 720. 00

40. 00000 18. 000 720. 00



CONTI D C19197 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19197-BI D ESTI MATE RUN 05/ 13/2013
PRQIECT: | MD703- 397 ESTI MATE NO 0001 13: 45: 04
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0060 630-80380 *Traffic Cone 100. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0065 630-85041 *Mobi | e Attenuator 10. 000 0. 000
DAY 2.000 800. 00
400. 00000 2. 000 800. 00
0070 630- 88000 *Smart Work Zone System Server and Sof ware 214. 000 0. 000
DAY 29. 000 725. 00
25. 00000 29. 000 725. 00
0075 630-88005 *Portabl e Non-Intrusive Traffic Sensor 2, 140. 000 0. 000
DAY 290. 000 3, 480. 00
12. 00000 290. 000 3, 480. 00
0080 630-88010 *Portabl e Pan-Tilt-Zoom Canera 1, 926. 000 0. 000
DAY 261. 000 3,262.50
12. 50000 261. 000 3,262.50
0085 700-70010 F/ A M nor Contract Revisions 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0090 700-70011 F/ A Partnering 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0095 700-70016 F/ A Fuel Cost Adj ustnent 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 341, 645.00 $ 10,717.50 % 10, 717. 50
PRQJECT TOTAL CURRENT AMI $  341,645.00 $ 10,717.50 $ 10, 717. 50



